

# OLNEY TOWN COUNCIL



16<sup>th</sup> September 2021

**Email received from the Senior Engineer at Milton Keynes Council regarding further road closures on Yardley Road, including information with regards to defects with a ramp that has been installed.**

As you are aware the road closure is in place on Yardley Road with works commencing well.

There has however been some defects raised by MKC following some concerns raised by the local residents to the Town Council. The ramp within the northern part of the closure area has been installed too steep. The developer and their contractor will need to undertake remedial works before the whole road is opened formally and fully.

Between the 4<sup>th</sup> and 9<sup>th</sup> October the traffic management will be swapped over again to allow for the remedial works to be completed on this traffic calming feature with some further additional works being undertaken at the same time. This will be the same TM that was on site when the road was first closed. Therefore the road will be closed between Swallows Close and Stilebrook Road as per the attached original TM plan.

The works will include:

- Reinstatement of ramp to correct gradients.
- Installation of pedestrian barrier on footway for the length of the northern traffic calming feature.
- Resurfacing of Yardley Road between 2 traffic calming features.

In the interim some temporary tarmac will be laid to make the ramp less steep until permanent works are undertaken

The change in TM and remedial works being undertaken will not affect the programme or finish date of the works as additional workforce is being bought in by the Contractor to complete these works.

The Contractor MJ Evans will be letter dropping the residents and Business's of Yardley Road to inform them of the swapping of TM.

I apologise for the confusion caused and if there are any queries or concerns these can be addressed to the Developer and their Contractor directly.