



THURSBY PRIMARY SCHOOL

Client: Cumbria County Council

Value: £410,000

Completion: October 2019

Duration: 22 weeks

Contract: NEC3



WORKS INCLUDED

The project comprised:

- New build construction of a classroom and withdrawal room
- Internal alterations for new offices, library and withdrawal room
- Associated external works.



CHALLENGES

- Restricted working space
- Complete school re-wire within 6 weeks Summer Holiday period
- Major Utilities diversions
- Integrated workstreams to work alongside school timetable
- Management of deliveries into school environment

LESSONS IMPLEMENTED

- Health & Safety procedures rolled over from previous successful schemes
- Construction Awareness Presentation to school pupils
- Considerate Constructors Compliant

