TCRSD - CONTRACT A CONSTRUCTION SCHEDULE 6.15.2023

ID	Task Name	Duration	Start	Finish
1	C24 AREA TESTING	5 days	Mon 6/26/23	Fri 6/30/23
2	EMS C27 AREA STRUCTURES, GRINDERS, AND REMAINING LATERALS	12 days	Thu 6/15/23	Fri 6/30/23
3	EMS C28 AREA STRUCTURES, GRINDERS, AND REMAINING LATERALS	12 days	Thu 6/15/23	Fri 6/30/23
4	EMS C29-C31 STRUCTURES, GRINDERS, AND REMAINING LATERALS	20 days	Mon 7/3/23	Fri 7/28/23
5	CHAPMAN LAKE DR STRUCTURES, GRINDERS, AND REMAINING LATERALS UP TO 400 N	15 days	Mon 7/10/23	Fri 7/28/23
6	CHAPMAN LAKE DR STRUCTURES, GRINDERS, AND REMAINING LATERALS 400 N TO STONEBURNER	60 days	Mon 7/31/23	Fri 10/20/23
7	CHAPMAN LAKE DR STRUCTURES, GRINDERS, AND REMAINING LATERALS STONEBURNER TO C19	60 days	Mon 7/31/23	Fri 10/20/23
8	REMAINING WORK GOING CLOCKWISE AROUND THE LAKE	65 days	Mon 10/23/23	Fri 1/19/24
9	CHAPMAN LAKE DR PRESSURE MAIN AND CONDUIT (C19 to C23)	20 days	Thu 6/15/23	Wed 7/12/23
10	FORCE MAIN INSTALLATION	66 days	Thu 6/15/23	Thu 9/14/23
11	PUMP STATION NO. 3	35 days	Mon 7/3/23	Fri 8/18/23
12				
13				
14				

SELGE CONSTRUCTION

Task		External Tasks		Manual Task		Finish-only	
Split		External Milestone		Duration-only		Deadline	
Milestone		Inactive Task		Manual Summary Rollup		Progress	
Summary		Inactive Milestone		Manual Summary			
Project Summary		Inactive Summary		Start-only			