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Forward by Councillor David Bill 
In the autumn 2013 residents’ survey, improving the area’s green spaces was rated as almost the top 
priority of Hinckley & Bosworth residents, an aim shared by all of us who treasure these vital features of the 
landscape.  
 
The Borough Council has made considerable improvements to its own parks and open spaces and has 
assisted many Parish Councils to do the same through the Parish and Community Initiative fund. 
 
This delivery plan builds on these successes and maps out the improvements and changes for the next five 
years. It keeps this activity to the forefront of the Council’s aims and ambitions, recognising the priority 
given to this work by local residents. 
 
Can I thank everyone who contributes to maintaining and protecting these most valued attractions. 
 
Councillor David Bill MBE 

 

 



1. Introduction 

1.1 Scope   
Hinckley & Bosworth Borough Council is the main provider of green space sites in Hinckley and also 
provides countryside sites and green space within Council owned housing developments across the 
Borough. This delivery plan will focus on green space priorities for Council owned land for the next five 
years as well as providing support to Parish Councils to develop their own green spaces. This delivery plan 
should be read in conjunction with the Borough Council’s Adopted Core Strategy (2009).  
The data collated in 2011 as part of the Open Space, Sport and Recreational facilities study, the findings of 
the Green Infrastructure Study 2008, and a review of national, regional and local policy / strategy (including 
planning policy) will be used to identify and deliver priorities for this Delivery Plan (see section 4). 
It is important to note that this delivery plan will deliver the green space priorities proportionate to the 
development growth within the Borough as derived from the Core Strategy. 

1.2 Green Space Strategy Achievements 2005-2011 
The first Green Space Strategy represented a firm commitment to improve council maintained green 
spaces, providing a strategic approach to management and a comprehensive programme of improvements 
have been put into place.  Headline achievements are given in appendix 1. These included four green flag 
award, improvements to 6 community parks, Hollycroft Park and Burbage common, 6 new play areas for 
infants and juniors, five new multi use games areas / ball courts, 1 new skate park, an extension at Ashby 
road cemetery and a new natural burial service, a new woodland, new allotments at 2 sites, merging the 
green space management and grounds maintenance functions, improved tree management and 
improvements to the environmental performance of the service.  

2. Strategic Context 
2.1 Key publications and policies developed at a national regional and local level since 2005 which have 
been considered during the development of this delivery plan are detailed in appendix 2 (National, regional 
and local) and appendix 3 (Core strategy policies).  The key change has been the intensification of the 
green infrastructure (GI) agenda. GI is a network of green spaces and natural elements that intersperse 
and connect cities, towns and villages. It represents a holistic approach to viewing the natural environment, 
acknowledging the benefits and vital functions it provides for the economy, wildlife, people and 
communities alike.  
This delivery plan will provide the mechanism for delivering the improvements identified in two local 
strategies produced as part of the development of the Hinckley and Bosworth Local Plan 2006-2026. These 
are: 

• The Green Infrastructure Strategy for Hinckley & Bosworth (2008). Full document available at 
http://www.hinckley-bosworth.gov.uk/downloads/download/208/green_infrastructure_strategy  

• The Open space, Sport and Recreational Facilities Study (2011). Full document available at 
http://www.hinckley-
bosworth.gov.uk/downloads/download/657/open_space_sport_and_recreational_facilities_study 

2.2 A Green Infrastructure Strategy for Hinckley & Bosworth (2008) 
The Green Infrastructure Strategy assesses the network of green spaces, pathways, bridleways and wildlife 
corridors and how they are linked to the borough’s towns and villages and other rural settlements.   
Interventions which relate to council owned land are at Burbage Common & Woods, Hinckley town centre, 
the Harrowbrook corridor and the Hinckley / Barwell / Earl Shilton / Burbage green wedge.  

http://www.hinckley-bosworth.gov.uk/downloads/download/208/green_infrastructure_strategy
http://www.hinckley-bosworth.gov.uk/downloads/download/657/open_space_sport_and_recreational_facilities_study
http://www.hinckley-bosworth.gov.uk/downloads/download/657/open_space_sport_and_recreational_facilities_study


2.3 Open Space, Sport and Recreational Facilities Study 2011 
This report sets out the key findings for open space, sport and recreation facilities, and is a key part of the 
evidence base for the Local Plan.  Central to this work was an audit of open space provision (consistent 
with planning policy guidance 17 (PPG17) and the open space typology detailed in section 1.2), which 
included site assessments of identified open spaces based on set criteria, and a range of consultation to 
identify local attitudes and aspirations relating to open space issues. 
A variety of consultation methods were used including a postal household questionnaire, distributed to 
5000 households by random selection (474 postal surveys were returned).  Other methods of engagement 
included workshop sessions for key stakeholders, sports clubs and Parish Councils, whilst an internet 
survey was designed for children and young people.  Finally, “drop in” session at Hinckley market and one-
to-one consultations with council officers also took place. 
The table shown in appendix 4 summarises the headline findings of this audit process and highlights 
important policy recommendations for future delivery. 

2.4 The strategic aims of Hinckley & Bosworth Borough Council 
It is fundamental that this plan also supports the council’s key strategic document, the Corporate Plan 2013 
-2016, which sets out the council’s aims for achieving its vision of making a Hinckley and Bosworth “A 
Borough to be proud of”.  It highlights four strategic aims: 
1.  Creating a vibrant place to work and live 
2.  Empowering communities 
3.  Supporting individuals 
4.  Providing value for money and proactive services 
 
This Green Space Delivery Plan will contribute towards meeting these aims, having a major impact on 
“Creating a vibrant place to work and live”.   Specifically, the Corporate Plan seeks to “protect and improve 
our parks and open spaces”.  

3. Vision  
Given the council’s corporate priorities, the vision of this Delivery Plan must emphasise the need for high 
quality green space provision that meets the needs and expectations of local residents, thereby creating a 
sense of pride in local communities.  The vision of the council’s first Green Space Strategy continues to 
embrace the councils aspirations for green spaces and is therefore adopted for this delivery plan: 
 
Hinckley & Bosworth Borough Council will work in Partnership with the local community and other service 
providers to create a network of high quality and accessible green space that meets the needs of local 
people.  We will provide clean, safe and well-maintained parks and green spaces, which offer varied leisure 
opportunities for all ages, helping to make a Borough to be proud of, supporting regeneration, biodiversity 
and healthy living. 
 

4. Developing Themes and priorities for this Delivery Plan 
A set of four key themes have been developed for this Green Space Delivery Plan.   These themes emerge 
from policy at national level, the council’s corporate plan, the long term aims of the first Green Space 
Strategy (appendix 6), the  Open Space Study (appendix 4) and GI strategy interventions (appendix 5) and 
clearly identify and  justify the choice of priorities identified for the duration of this delivery plan: 
 
NB These themes indicate the priorities for the councils green space team during the delivery plan period 
2013 - 2018. Other policies such as the provision of new and protection of existing green space will be 
implemented through the planning process.  
 



Full rationale and justification for the priorities is given in Appendix 11.   

4.1 Themes and Priorities for the Delivery Plan 

4.1.1 Green Space Quality 
Continue to improve the quality of green space provision, with an emphasis on improving amenity green 
space and low quality sites, and reducing the quantitative and accessibility gaps identified within the Open 
Space Sport and recreation study. Appendix 9 gives the quality audits for areas open space within 
Hinckley. 

Priorities within this theme will therefore be: 
• Ensure the Clean Neighbourhood strategy is followed on green spaces including promoting 

responsible dog ownership, reducing dog fouling and littering, removing all abandoned vehicles and 
fly tipping within 24hours of being reported, respond to vandalism within 48 hours of reporting 

• Through Endeavour (integrated community protection project) seeking to improve people’s feelings 
of personal safety in green spaces, and address antisocial behavior issues as they arise. 

• Seeking developer contributions to develop and enhance existing green spaces in Hinckley 
(OSSRS quality audit and policies have been used to identify improvements listed in the action 
plan) 

• Ensure new residential developments provide on site open space where they are large enough to 
enable them to do so 

• Develop and enhance the variety, quantity, quality and accessibility of children and young peoples 
play. Includes seeking to provide a new play spaces north and south of Hinckley town centre, and 
equipped play in Hinckley town centre. Preston Way and Clarendon Park play areas will be 
enhanced 

• Encourage use of the Parish and Community Initiative fund by Parish Councils to improve green 
spaces 

• Assess access to green spaces by public transport and if necessary seek to increase this. 
• Improve the quality of amenity green space in Hinckley through landscaping and ancillary facilities. 
• Achieving Green flag standard at council maintained green spaces at Hollycroft Park and Burbage 

Common 
• On going commitment to improving the quality of grounds and tree maintenance by council staff.  
• In partnership with funeral directors and memorial masons seek to improve the cemetery service, 

and ensure the safety of visitors 
• Ensuring new green spaces are adopted quickly and maintained to a high standard. Appendix 10 

sets out details for the management of new public open spaces 

4.1.2. Health & Activity 
Encourage active and healthy lifestyles. Priorities within this theme will therefore be: 

 
• Improve the quality of council owned outdoor sports facilities 
• Seek to provide access to a grass pitch in south east Hinckley 
• Seek community access to schools sports facilities 
• Seek to support and co-ordinate all partners and providers of outdoor sports facilities to ensure a 

co-ordinated approach to provision  
• Seek to improve the quality of allotments, to provide additional allotments, and maximize occupancy 

and utilization of the allotment land available  
• Seek to develop alternatives to traditional allotment provision e.g. allotment associations, garden 

share, community growing 



• Improve opportunities to use green corridors for activities such as walking, cycling and horse riding 
• Increase the opportunities for the community to engage in physical activity on green spaces 

4.1.3 Green Infrastructure  
Support the Green Infrastructure Interventions proposed in the Hinckley & Bosworth Green Infrastructure 
Strategy in order to help ensure that there is a network of adaptable and multi-functional green spaces 
across the Borough. Priorities within this theme will therefore be: 
 

• Further improvements at Burbage Common & Woods including improved access to the site   
• Hinckley Town Centre - Mitigate against the urban ‘heat island’ effect by increasing the number of 

trees on green spaces (and in general) near the centre of Hinckley 
• Harrow Brook Corridor - Improve access at the western end of this route to allow access to the 

Ashby Canal. Increase the number of habitats along the corridor.  
• Contribute to increasing the multifunctional nature of existing green space by increasing natural and 

semi natural green space through management and maintenance changes (see biodiversity 
priorities below). This will include providing semi natural green space within all formal parks 

• Seek to negotiate and improve access to sites which are currently inaccessible 
• Work with other organizations to help facilitate the strategic interventions proposed as part of the 

development of the strategic GI network 
 

4.1.4 Biodiversity and environmental impact 
Change management and maintenance of sites to increase biodiversity. Priorities within this theme will 
therefore be: 
 

• Management of council owned natural and semi natural green space to enhance biodiversity and 
nature conservation  

• Management of other green space types to increase biodiversity e.g. closed churchyards and 
cemeteries, allotments, green corridors and formal parks 

• Changes to grounds maintenance to reduce the environmental impact of our operations (ongoing 
reductions in use of herbicides, acquisition of machinery for meadow management etc) 

• Partnerships with local communities and the voluntary sector to increase biodiversity management 
 

4.2 Delivery principles 

Four cross cutting principles will underlie delivery of all the themes and 
priorities. 
 

1. Community involvement and Partnership working - Engage with and empower local communities to 
become actively involved in the management of local green spaces, supporting the Government’s localism 
act.  This will include:- 

• Consulting with local communities when making key decisions about green spaces, following the 
guidance within the community engagement and involvement strategy in appendix 7 

• Working with local communities and other providers to manage, develop and promote green spaces 
• Support existing and encourage new friends groups, volunteer groups and other mechanisms which 

transfer delivery to local communities 
• Promote and increase awareness of all green spaces in the Borough 
• Support parish councils to enable them to develop their own green space delivery plans 



 
2. Life long learning - Provide a varied programme of events and activities and volunteer opportunities 
which raise awareness of green spaces and environmental issues through promotion, education and 
lifelong learning. Guidance in appendix 8 will be followed. 
 
3. Equalities - Ensure that green spaces provide a variety of leisure, recreation and play opportunities 
which are accessible to everyone in our communities.  
 

4. Funding - Given the current economic climate, seek to identify new mechanisms for funding open space 
improvements by:- 

• Maximising external funding for green spaces 
• Identifying income sources which do not deter use of green spaces 
• Where capacity exists within the service, seek to generate income to support the service delivery, 

and reduce the cost of the service 
• Maximising use of the s106, new homes bonus and other developer contributions available for 

green space improvements 
• Prioritise adopting new open spaces to increase revenue to increase grounds maintenance quality 
• Maximise the efficiency and effectiveness of the service at every opportunity 

 

4.3 Summary 
Using these priorities, the over-arching vision and themes, a five year action plan has been developed, and 
this decision-making framework is summarised below: 

 

 

 

 

 

 

 

 

 

 

HBBC Corporate Plan 
Aims and policy guidance 

Vison 

Themes 

Green Space priorities 

Five year action plan 



5. Action Plan 

FIVE YEAR ACTION PLAN FOR CAPITAL PROJECTS– 2014 – 2018 

 

Year 1 (January 2014 – March 2015) 
 

Site Key issues Recommended 
Action 

Green Space 
Development 
Plan Theme 
number/s 

Cost 
Estimate 

Potential Funding Risk 

1. Preston Road  Site scored low 
(30%) in PPG 17 
study.  
(recommendation 
in ref AGS1, 
AGS2,AGS4, 
AGS5, CYP1, 
CYP2, CYP3, 
CYP6) 
 Lack of provision 
for children. 
No basic site 
infrastructure or 
site furniture. 
 
 

Provide a new 
toddler/junior play 
area. Improve 
landscaping of 
the site, through 
improved access, 
fencing and site 
furniture. 

  
1 Quality 
2 Health 

£65k 
(£20k 
equipped 
play £45k 
landscaping) 

Section 106 ref: 
05/01167/OUT. 
£8,580  equipped (received) 
 
Ref: 11/00571/FUL. 
£6,006 equipped and 
£47,151 (unequipped) 
 
£5k  HBBC special expenses 
funding  

106 money not yet 
received. 
May not be released 
within year 1 of action 
plan. 
106 funding weighted 
towards unequipped 
provision.  

2. Netherley Court and 
Jelicoe Way 

Site scored low 
(55%) in PPG 17 
study. 
(recommendation 

Consult with local 
residents with 
regards to plans 
for improvements. 

1Quality 
4 Biodiversity 

£10k Section 106 ref: 
05/01160/FUL. £9,438 
unequipped (received). 
 

Lack of support for plans 
from local residents. 



in ref AGS1, 
AGS2,AGS4, 
AGS5) 
 

Potential 
landscaping, site 
furniture, access 
improvements, 
bulb planting. 
 

£500 HBBC funding 

3. Gowrie Close, 
Clifton Way, Roston 
Drive and Erskin 
Close. 

Sites are grouped 
together in one 
project area. Sites 
scored low in PPG 
17 study.  
(recommendation 
ref AGS1, AGS2, 
AGS4, AGS5) 
 
 

Site landscaping 
and access 
improvements. 
Install new site 
furniture.  

1Quality 
4 Biodiversity 

£15k  No section 106 funding 
currently allocated. 
 
£15k from special expenses 
funding. 

Lack of support from 
public. 

4. Amenity Green 
Space (NE Hinckley, 
Stoneygate Estate). 
Barwell Lane, Woburn 
Close, Warwick 
Gardens, Ribblesdale 
Avenue, Field Close, 
Wendover Drive, 
Saville Close, 
Newquay Close. 

A number of small 
areas of green 
space within the 
NE Hinckley. 
Scored low in 
PPG17 study, 
(recommendation 
ref AGS1, AGS2, 
AGS4, AGS5) lack 
of basic 
infrastructure, 
landscaping and 
site furniture. 
 
 

Create areas of 
bulb planting, 
new pathways, 
tree planting and 
site furniture. 

1Quality 
4 Biodiversity 

£25k 
between all 
sites 

 Section 106 ref: 
08/00084/FUL £568 
unequipped. (received) 
 
£24.5k from special 
expenses funding. 

 

5. The Rock Gardens Landscape and 
access 
improvements. 

New tarmac 
surfaced 
pathways. 

1Quality 
4 Biodiversity 

£26k for 
tarmac 
pathways. 

Section 106 ref: 
10/00498/FUL £1,635 
unequipped. (received) 

Site already scored 
reasonably highly in 
PPG17 study (80%). 



(recommendation 
in PPG17 ref PG1, 
PG4,PG5) 

Landscaping 
works 

Additional 
£14k for 
resin bonded 
pathways. 

 
£24.5k special expenses 
funding. 
Additional 14k for resin 
bonding. 
 
 

6. Queens Park 
(phase 2)  

Further 
improvements 
following on from 
main community 
park 
improvements.  
(recommendation 
in PPG17 ref PG1, 
PG2, PG3, PG4, 
PG5, PG6, PG7, 
PG8, 
CYP1,CYP2, 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9) 

Small scale 
increase to play 
equipment 
including new 
roundabout, 
improve the 
biodiversity of the 
site through 
creation of 
wildflower 
meadows and 
bulb planting.  
Provide new 
cycle route along 
the main pathway 
with new heritage 
lighting columns. 
Install outdoor 
gym equipment. 
 
 
 
 
 
 
 
 

1Quality 
2 Health 
3 Green 
Infrastructure 
4 Biodiversity 

£64k (2k 
wildflower & 
bulb 
planting, 
£17.5k for 
equipped 
play and 
£24k for 
cycle route, 
and £20,800 
heritage 
lighting) 

Section 106 ref: 
10/00632/FUL £572.40 
unequipped, 11/00952/FUL 
£572.40 unequipped, 
10/00931/FUL £817.80 
unequipped, 08/00907/FUL 
£817.80 unequipped. 
11/00182/FUL £817.80 
equipped 10/00681/FUL 
£2,453.40 equipped. 
Received. 
  
Section 106 ref: 
12/00768/FUL £817.80, 
11/00516/FUL £544, 
11/00224/FUL, £3,271, 
10/00910/FUL £1,635, 
11/00104/FUL £817, 
11/00581/EXT £7,254 
(equipped) 
 
Ref: 11/00681/FUL £1,635, 
11/00680/FUL £1,635 
11/00749/EXT £1,250, 
11/00263/FUL £817.80, 
11/00516/FUL £69.30, 
11/00232/OUT £817.80,  

Install equipment 
sympathetically to 
compliment existing 
equipment. 
Timescales associated 
with creation of wildflower 
meadows and negative 
press involved. 
Some 106 money not yet 
received. 
 
 



 
 
 
 
 
 
 

11/00581/EXT 
£924 
(unequipped) 
Not yet received. 
 
£37k HBBC capital, special 
expenses funding. 
 

7. Richmond Park  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Poor quality 
football pitches 
due to lack of 
sufficient 
drainage. Improve 
path surfaces. 
Further 
possibilities for 
equipped play and 
tree planting. 
(recommendation 
in PPG17 ref PG1, 
PG2, PG3, PG4, 
PG5, PG6, PG7, 
PG8. 
CYP1, CYP2, 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9, OSF1, 
OSF2, OSF3, 
STP2, PITCHES 
2) 
 
 

Carry out 
earthworks to 
level the site and 
create further 
football pitch. 
Install a new 
drainage system 
to improve pitch 
quality.  Improve 
surface of 
footpath around 
perimeter of site. 
Install further 
equipped play. 
 

1Quality 
2 Health 
4 Biodiversity 

£300k 
drainage and 
footpath 
improvement 
 
£5k 
additional 
equipped 
play and tree 
planting 

Grant funding from FA 
football foundation £150k 
(agreed) Section 106 ref: 
08/00349/FUL  £45,395 
 
HBBC capital (already 
agreed) 
 
Further Section 106 not yet 
received. 11/00571/FUL 
£20,982 formal  
10/00733/FUL £1,635  
Equipped 
12/01110/FUL £817.80 
11/00547/FUL £817.80 
Unequipped  

Weather conditions. 
 
 
Required space for 
additional equipped play 
and additional tree 
planting. 

8. Burbage Common Poor quality 
access provision 

Carry out access 
improvements at 

1Quality 
3 Green 

£35k HBBC Capital (already 
agreed) 

Cost implications. 
 



at main entrance 
points 
(recommendation 
in PPG17, ref 
NSN1, NSN2, 
NSN3, NSN4, 
NSN6, NSN7) 
 
 

Main Car park 
and extension car 
park, to improve 
visitor 
experience. 

Infrastructure 
4 Biodiversity 

9. Wykin Park  Improve the 
biodiversity of the 
site. Increase 
allotment 
provision 
(recommendation 
in PPG17 refPG1, 
PG2, PG3, PG4, 
PG5, PG7, PG8, 
CYP1, CYP2, 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9) 
 

Create areas of 
wildflower 
meadow at the 
site. Extend the 
current 
allotments. 
 
 

1Quality 
2 Health 
4 Biodiversity 

£3k Section 106 ref: 
05/00648/FUL. £858 
 
HBBC revenue/capital 
funding £2.5k 

Support from public. 
Timescales needed to 
create wildflower areas. 

10. Play area north of 
town Centre 

Lack of play 
provision in this 
area of Hinckley 
(recommendation 
in PPG17 ref 
AGS1, AGS2, 
AGS4, AGS5) 
 

Year 1 investigate 
potential of 
locating a new 
play area at 
Holliers Walk 
School.  
 

1 Quality 
2 Health 

£60k  Funding for new play area 
may be required in year 2 if 
negotiations are successful. 

Investigation/negotiations 
may not prove successful. 

11. Battling Brook 
Corridor (including 
Odstone Close, 

Increase site 
quality through 
landscaping and 

Improve 
biodiversity of the 
site through bulb 

1Quality 
3 Green 
infrastructure 

£15k 15k Special expenses 
funding 

Not all land under HBBC 
ownership. 
Investigations/negotiation



Lochmore Close and 
Brodick Close) 

access 
improvements 
(recommendation 
in PPG17 ref 
AGS1,  AGS2, 
AGS4, AGS5) 

planting and tree 
planting, install 
site furniture, 
investigate link 
between Odstone 
Close and the 
canal (steps to 
perimeter road) 
 
 

4 Biodiversity s may not prove 
successful.  

12. Equipped play 
area in Westfields 
area of Hinckley. 
 
 
 

Lack of play 
provision in this 
area of Hinckley. 
(recommendation 
in PPG17 ref 
CYP8) 
 

Year 1 investigate 
co-use of school 
grounds for new 
play area. 

1Quality 
2 Health 

£60k Funding for new play area 
may be required in year 2 if 
negotiations are successful. 

Investigations/negotiation
s may not prove 
successful. 

13. Granville Road Improve 
biodiversity of site 
(recommendation 
in PPG17 ref PG1, 
PG3, PG4, PG5, 
PG8, 
CYP1,CYP2, 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9) 
 

Introduce areas 
of bulb planting.  

1 Quality 
4 Biodiversity 

£2.5k Section 106 ref: 
10/00847/FUL £2,228 
unequipped.   
Ref: 10/00847 £7,785 
formal, £10,831equipped  
Ref: 09/00870/FUL £1,635 
equipped 
 

106 money allocated for 
formal and equipped 
provision. Lack of space 
on this site for this type of 
provision. 

14. Countryside Sites. 
(Manor Farm, Billa 
Barra Hill , Hill Hole 
Quarry) 

Site interpretation. 
 
Lack of good 
quality signage on 
sites. Identified in 
SIP. 

Improve site 
signage at Billa 
Barra Hill and 
manor Farm, 
reinstate and 
refurbish signage 

1Quality £10k Possible section 106 
allocated to National Forest 
site improvements. Possible 
funding through Stepping 
Stones grant fund. 
 

Lack of funding.  
 
Staff resources. 



(recommendation 
in PPG17 ref 
NSN1, NSN2, 
NSN3, NSN4, 
NSN6) 
 

at Hill Hole 
Quarry. 

HBBC capital and revenue. 

 
 
 
 
 

Year 2 (April 2015 – March 2016) 
 
Site Key issues Recommended 

Actions 
Green Space 
Development 
Plan Theme 
number/s 

Cost Estimate Potential Funding Risk 

1. Argents Mead New leisure 
centre 
development will 
lead to a need 
and opportunity 
to redevelop the 
site. 
(recommendation 
in PPG17 ref 
PG1, PG2, PG3, 
PG4, PG5, PG6, 
PG7, PG8, 
CYP8,CYP9) 

Landscaping 
improvements to 
existing sites 
including 
improvements 
around area of 
the Moat. New 
town centre play 
area in keeping 
with new leisure 
centre 
development. 

 
1Quality 
2 Health 
3 Green 
Infrastructure 
4 Biodiversity 

£200k 
(section 106 
£116k 
equipped, £8k 
formal, 2.5k 
unequipped) 
 
£73k HBBC 
capital 
 

Section 106 ref: 
10/00505/OUT £95,752 
equipped. 
Plus further £20,300 for 
equipped provision from other 
developments. Refs: 
05/0121/FUL, 04/01165/FUL, 
04/01317/COU, 
04/01168/FUL, 
03/00685/OUT, 
03/00354/COU, 
08/00884/FUL, 09/00884/FUL. 
£2,643 for unequipped 
provision refs: 12/00563/COU, 
11/00480/FUL, 08/00884/FUL, 
09/00884/FUL and £7,864 for 

Lack of public support. 
 
Lack of funding. 



formal provision refs: 
09/00884/FUL, 08/00884/FUL. 
 
£73k Further funding from 
Special Expenses, capital, 
further 106)  

2. Play area north of 
town Centre 
 
 
 

Lack of play 
provision in this 
area of Hinckley 
(recommendation 
in PPG17 ref 
CYP8) 
 

Implement 
installation of new 
play area if 
agreement can 
be reached. 
 

1 Quality 
2 Health 

£60k Section 106. No current 
agreement within this area. 
HBBC capital funding, special 
expenses funding. 

No agreement can be 
reached with landowner, 
lack of available funding. 

3. Equipped play 
area in Westfields 
area of Hinckley. 

Lack of play 
provision in this 
area of Hinckley. 
(recommendation 
in PPG17 ref 
CYP8) 

Implement 
installation of new 
play area if land 
can be identified 
and access 
agreed. 
 
 

1 Quality 
2 Health 

£60k Section 106. No current 
agreement within this area. 
HBBC capital funding, special 
expenses funding 

No agreement can be 
reached with landowner. 
Lack of available funding. 

4. Barlestone Drive Improve quality 
score through 
small scale 
improvements 
(recommendation 
in PPG17 ref 
AGS1, AGS5) 
 
 

Carry out bulb 
planting, tree 
planting and 
landscaping. 
Install new site 
furniture. 

1 Quality 
4 Biodiversity 

£6k HBBC capital, special 
expenses funding 

Lack of support from local 
residents 

5. Wykin Linear Park Improve quality 
score through 
small scale 
improvements 

Carry out bulb 
planting, install 
new site furniture. 

1Quality 
3 Green 
Infrastructure 
4 Biodiversity 

£2k HBBC capital, special 
expenses funding 

Lack of support from local 
residents 



(recommendation 
in PPG17 ref 
AGS1, AGS4, 
AGS5) 
 

6. S.W. 
Hinckley/lower 
Coventry Road 

Lack of grass 
pitch provision. 
(recommendation 
in PPG17 ref 
STP1) 
  

Investigate 
available land for 
installation of 
football pitch. 

1 Quality 
2 Health 
 
 

Officer time 
for initial 
investigation. 
Budget will 
then depend 
on quality of 
land 
available.  
  

HBBC capital/revenue, 106, 
special expenses.  

Lack of land available. No 
willingness from people to 
sell or negotiate with 
regards to land. 

7. N.E. Hinckley  Lack of grass 
pitch provision. 
(recommendation 
in PPG17 ref 
STP1) 

Investigate co-
use of school 
fields for grass 
pitch, other 
possible areas of 
land for siting a 
grass pitch. 

1 Quality 
2 Health 
 

Officer time 
for initial 
investigation. 
Budget will 
then depend 
on quality of 
land 
available.   

HBBC capital/revenue, 106, 
special expenses. 

Lack of willingness from 
schools, no suitable land 
available.  

 
Year 3 (April 2016 – March 2017) 
 
Site Key Issues Recommended 

Action 
Green Space 
Development 
Plan Theme 
number/s 

Cost Estimate Potential Funding Risk 

1. Clarendon Park Current play area is 
becoming dated, 
lack of overall 
infrastructure to the 
site. Improvements 

Develop the site 
as a community 
park, new 
equipped play 
area, pathways 

1Quality 
2 Health 
3 Green 
Infrastructure 
4 Biodiversity 

£150k Section 106 ref: 12/00646/FUL 
£725.40, 05/01191/FUL £858, 
also potential large amount 
from residential development 
on adjacent site on Coventry 

Lack of funds.  



needed to increase 
quality score of the 
site. 
(recommendation in 
PPG17 ref PG1, 
PG2, PG3, PG4, 
PG5, PG6, PG7, 
PG8, CYP1,CYP2 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9) 

and landscaping.  rd. (No details at this time). 
HHBC capital and special 
expenses funding 

2. Ashby Road 
Cemetery 
 
 
 
 
 
 
 
 
 
 
 
 

Improve quality of 
the site through site 
improvements and 
development. 
(recommendation in 
PPG17 ref CC2, 
CC3) 

Develop areas of 
wildflower 
meadow and bulb 
planting in natural 
burial area, new 
pathways,  new 
kerb section in 
cemetery 
extension, tree 
planting and 
access 
improvements. 
 
 

1 Quality 
4 Biodiversity 

£25k Section 106 ref: 
04/01369/OUT £798, 
10/00834/EXT £1,871. 
 
£22.5k HBBC funding, Special 
expenses funding, further 106 
funding. 

Lack of funding. 

3. Weston Close/ 
Leven Close 

Improve quality 
Score through site 
improvements 
(recommendation in 
PPG17 ref AGS1, 
AGS5) 

Tree planting and 
installation of bins 
and seating 
 
 
 

1 Quality 
4 Biodiversity 

£4k No 106 at this time. 
HBBC revenue/capital, Special 
expenses funding. 
 

Lack of public support. 

4. Waterside Park Scored low in PPG Improve 1Quality £41k  Section 106 ref: 05/00132/FUL Sites not yet adopted. 



Green Spaces. 
(Beams Meadow, 
Long Meadow 
Drive and 
Paddock Way. 

17 study, Improve 
quality of sites  
(recommendation in 
PPG17 ref AGS1, 
AGS4, AGS5) 

landscaping, 
improve 
biodiversity of the 
area, investigate 
access to the 
pond area. 
 
 
 

3 Green 
Infrastructure 
4 Biodiversity 

£798. 
 
£41k due on adoption to allow 
for necessary landscaping to 
rectify poor maintenance by 
the developer. 

5. Waterside Park 
Play area. 

Increase play 
facilities for all 
ages. 
(recommendation in 
PPG17 CYP1, 
CYP2, CYP3, 
CYP4, CYP5, 
CYP6) 
 

Install new play 
equipment to 
enhance current 
provision and 
provide for all 
ages. 
 
 

1Quality 
2 Health 

£40k Section 106 ref: 05/00185/FUL 
£798, 05/00098/FUL £500 
 
HBBC capital, special 
expenses funding. 
 

Site not yet adopted, 
public support. 

6. Canal Way Improve quality of 
site through small 
scale improvements 
(recommendation in 
PPG17 ref AGS1, 
AGS4, AGS5) 

Create wildflower 
and bulb areas, 
further 
biodiversity 
improvements 
alongside the 
canal, install 
seating and bins. 
 
 
 

1Qualty 
4 Biodiversity 

£4k No section 106 at this time. 
 
HBBC capital/revenue. 

Site not yet adopted. 

7. Hinckley Town 
Centre Tree 
Planting 

Improve the 
biodiversity and 
mitigate against the 
urban ‘heat island’  
 

Investigate and 
implement 
options for tree 
planting within 
Hinckley Town 

1 Quality 
2 health 
4 biodiversity 

£5 -£10k HBBC capital/revenue, special 
expenses. 

Needs the cooperation of 
other individuals and 
organisations.  



Centre. Possible 
free tree scheme, 
Street tree 
initiatives, green 
space tree 
planting. 
 

 
 
 
 
 
 

Year 4 (April 2017 – March 2018) 
 
Site Key Issues Recommended 

Action 
Green Space 
Development 
Plan Theme 
number/s 

Cost Estimate Potential Funding Risk 

1. Hollycroft Park Improve 
biodiversity of the 
site. Improve range 
of facilities to 
increase visitor 
numbers. Maintain 
Green Flag status 
(recommendation 
in PPG17 ref PG1, 
PG2, PG3, PG4, 
PG5, PG8) 

Create new 
wildflower and bulb 
planting areas, New 
outdoor gym 
equipment, mini golf 
area. 

1Quality 
2 Health 
4 biodiversity 

£25k Section 106 ref: 
07/00452/FUL £1,136, 
08/00432/FUL £568 
Unequipped, received. 
10/00925/FUL £4,089, 
10/00588/EXT £13,758 
equipped not yet received. 
 
£5.5k from HBBC 
capital/revenue 
 
 

Lack of support from 
public and Friends 
Group. 

2. Langdale Park Improve soft 
landscaping of the 

Increase shrub, tree 
and bulb planting. 

1Quality 
2 Health 

£25k Section 106 ref: 09/01007/FUL 
£21,037 formal and £1,432 

Lack of support from 
public. 



site. Improve the 
quality and range of 
facilities for users. 
(recommendations 
in PPG17 ref PG1, 
PG2, PG3, PG4, 
PG5, PG6, PG7, 
PG8, CYP1,CYP2 
CYP3, CYP4, 
CYP5, CYP6, 
CYP9, OSF1, 
OSF2, OSF3, 
STP2, PITCHES 2) 
 
 

Improve MUGA and 
cricket square, 
install outdoor gym 
equipment in 
suitable location. 
 
 

4 biodiversity equipped received. 
  
£3k HBBC revenue/capital 

3. Brodick Road 
FRB and 
allotments 

Improve access to 
the area 
(recommendation 
in PPG17 ref 
AGS1, AGS4, 
AGS5) 
 

Landscaping 
improvements in 
area of flood 
retention basin. New 
bridge crossing to 
improve access. 
 

1Quality  
2 health 
3 Green 
Infrastructure 
 

£10k No section 106 at this time. 
 
HBBC capital/revenue, special 
expenses funding. 

Land not in HBBC 
ownership 

4. Trinity Vicarage 
Road 

Low score in PPG 
17 study, Improve 
landscaping to 
increase quality 
score. 
(recommendation 
in PPG17 ref 
AGS1, AGS4, 
AGS5) 
 

New tree planting 
and bulb planting. 

1 Quality 
4 Biodiversity 

£2k HBBC revenue 
 
Section 106 ref: 11/00335/FUL 
£3,271 equipped 

Lack of support from 
residents. 
 
106 money allocated 
for equipped play. No 
equipped play required 
at this site, equipment 
was removed due to 
anti-social behaviour. 

5. Harrowbrook 
Corridor 

Poor quality 
landscaping, lack of 

Improve 
landscaping, access 

1Quality 
2 Health 

£5k HBBC revenue/capital Lack of 
support/funding. 



site furniture, 
signage. 
(recommendation 
in PPG17 ref 
AGS1, AGS4, 
AGS5) 
 

improvements, bulb 
planting/biodiversity 
and signage. 

3 Green 
Infrastructure 
4 Biodiversity 
 

6. Harwood Drive Scored low on 
PPG17 study. 
Currently used for 
grazing land. 
(recommendation 
in PPG17 ref 
AGS1, 
AGS4,AGS5) 
 

Investigate/consult 
on future options for 
the site. Continue to 
graze, create new 
allotment  or wildlife 
area, dispose of 
site. 

1 Quality, 
2 health 
4 biodiversity. 

Initial 
discussions 
for future use 
of site will 
determine 
required 
budget. 

HBBC capital/revenue Lack of support for 
proposed changes 
from local residents. 

7. Little pit and 
paddock areas. 

Lack of access, 
possible strategic 
links to improve the 
green network. 
(recommendation 
in PPG17 ref 
AGS1, AGS4) 

Investigate and 
negotiate  access to 
these sites. Improve 
access to these 
sites for the public 

1.Quality, 
2.Health 
3.Green 
infrastructure 
4.Biodiversity. 
 

£10k per site 
dependent on 
agreed 
actions. 

HBBC capital/revenue, 106, 
special expenses. 

No willingness from 
land owners to agree to 
access.  

 
This 5 Year action plan is a working document, and the timings of these projects may change depending on the resources available. In particularly the 
availability of funding and the need to move projects within this five year plan on receipt of section 106 funds from developers. The Service Improvement Plan 
(SIP) for the Green Spaces Section will be reviewed and updated on an annual basis to reflect the planned capital works for the next 12 months. 
This action plan is looking at capital projects planned for the Green Spaces section over the next five years. The other priority areas of work as detailed in 
section 4 of the Green Space Development Plan, which are not covered by projects within this plan will be detailed within the SIP. 
 



6. Financial requirements 
 

  Capital Schemes   Revenue Schemes 
Year 13/14            

Projects   
HBBC 
Capital S106  

External 
Funding 

Special 
Expenses 

Unidentified 
Funding 

Total 
Cost  

HBBC Revenue 
Scheme S106  

Total 
Cost 

Richmond Park *   9,804 66,377 61,179     137,360        
Burbage Common *    66,210         66,210        
Netherley Court   562 9,438       10,000        
Granville Road             0  272 2,228 2,500 
Totals   76,576 75,815 61,179 0 0 213,570  272 2,228 2,500 
             
Year 14/15             

Projects   
HBBC 
Capital S106  

External 
Funding 

Special 
Expenses 

Unidentified 
Funding 

Total 
Cost  

HBBC Revenue 
Scheme S106  

Total 
Cost 

Preston Road   3,263 61,737       65,000        
Gowrie Close         15,000   15,000        
Stoneygate estate     568   24,432   25,000        
Rock Gardens   15,000 1,635   23,365   40,000        
Queens Park   15,000 27,533   21,467   64,000        
Richmond Park 
Phase 2   1,731 3,269       5,000        
Wykin Park             0  2,142 858 3,000 
Battling Brook         15,000   15,000        
Countryside Sites   10,000         10,000        
Totals   44,994 94,742 0 99,264 0 239,000  2,142 858 3,000 
             
Year 15/16             

Projects   
HBBC 
Capital S106  

External 
Funding 

Special 
Expenses 

Unidentified 
Funding 

Total 
Cost  

HBBC Revenue 
Scheme S106  

Total 
Cost 

Argents Mead     126,559     73,441 200,000        



Play Area N Hinckley           60,000 60,000        
Play Area Westfields           60,000 60,000        
Barlestone Drive           6,000 6,000        
Wykin Linear Park             0  2,000   2,000 
Totals   0 126,559 0 0 199,441 326,000  2,000 0 2,000 
  Capital Schemes  Revenue Schemes 
Year 16/17             

Projects   HBBC Capital S106  
External 
Funding 

Special 
Expenses 

Unidentified 
Funding 

Total 
Cost  

HBBC Revenue 
Scheme S106  

Total 
Cost 

Clarendon Park     1,583     148,417 150,000      0 
Ashby Road Cemetery     2,669     22,331 25,000      0 
Weston Close             0  4,000   4,000 
Waterside Open 
Spaces     41,000       41,000      0 
Waterside Play area     1,298     38,702 40,000      0 
Canal Way             0  4,000   4,000 
Town Centre tree 
planting           10,000 10,000      0 
Totals   0 46,550 0 0 219,450 266,000  8,000 0 8,000 
             
Year 17/18             

Projects   HBBC Capital S106  
External 
Funding 

Special 
Expenses 

Unidentified 
Funding 

Total 
Cost  

HBBC Revenue 
Scheme S106  

Total 
Cost 

Hollycroft Park   5,449 19,551       25,000        
Langdale Park   2,531 22,469       25,000        
Brodick Road           10,000 10,000        
Trinity Vicarage             0  2,000   2,000 
Harrowbrook Corridor   5,000         5,000        
Totals   12,980 42,020 0 0 10,000 65,000   2,000 0 2,000 
            
* Schemes already approved          

 
 



It is important that these financial requirements are reviewed on a regular basis. It is anticipated that much of the funding currently specified as unidentified in 
years 15/16, 16/17 and 17/18 will be allocated from future 106 agreements, although this cannot be guaranteed and possible funding from other external 
grants, HBBC capital, revenue or Special Expenses may need to be secured if these projects are to be successfully completed. 
 
 

7. Risk Register 

 
Key risks identified to the delivery of this plan are shown in the table below:- 

 
Risk description Mitigating actions Owner Net 

Risk 
Lack of funding to deliver projects (capital 
and revenue) 

Accurate monitoring and collection of  s106 and other sources of funding 
(forecasting and receipt of )  

Accountancy, Ian Pinfold, 
Planning  

Amber 

 Inclusion of projects within MTFS, and maintenance of funding for green 
spaces (dependent on councils financial position) 

Accountancy Red 

Loss of key personnel Restructure key posts within grounds maintenance service to ensure 
resilience in service delivery  

Ian Pinfold Green 

Reputation Consultation and engagement strategy to be followed Ian Pinfold Green 
Political Engage local councillors in projects in their ward, and ensure they are fully 

briefed. 
Ian Pinfold Amber 

In Partnership – inability to engage 
partners in delivery of strategy 

Joint working at planning stage and resources to reduce barriers to 
partners contributing to actions. 

Ian Pinfold Red 

Legal -     
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