

# **Carroll County Community Health Improvement Plan 2018 Evaluation Report**



**Public Health**  
Prevent. Promote. Protect.

*Prepared By: Carroll County General Health District*

*January 16, 2019*

## **Summary**

The 2018 Carroll County Community Health Improvement Plan Evaluation Report shows the progress with implementation of activities from the three health priority areas: 1) Mental Health and Addiction; 2) Maternal and Child Health with a focus on reducing risky behaviors; 3) Access to Care. Each work plan outlines the activity, lead agency responsible, evaluation measures, and the status/progress made in 2017 and 2018.

During the 2018 Task Force meetings for each of the three identified health priority areas that are listed above based on group discussion in these meetings there were identified revisions or changes for each of the priority areas moving into 2019 based on feasibility and effectiveness.

The identified revisions or changes include:

### **Priority One: Mental Health & Addiction**

- Modify target dates that are either In Progress or Not Started.

### **Priority Two: Maternal and Child Health (Reducing Risky Behaviors)**

- Modify target dates that are either In Progress or Not Started.
- Modify Objective 2.2 to the number of programs being offered in the county to sustain nutrition programs and/or increase nutrition programs
- Modify Objective 2.3 to the number of programs being offered in the county to sustain physical activity programs and/or increase the number of physical activity programs.
- Modify Objectives 2.4 & 2.5 to increase 2 new programs by December 31, 2020.
- Modify Anticipated Product/Results for both 2.4 & 2.5 to sustain or increase evidence-based nutrition & physical activity programs being offered in Carroll County from baseline data.
- Modify Objective 5.2 to the number of programs being offered in the county to sustain injury prevention programs and/or increase injury prevention programs.
- Modify Objective 5.4 to increase 2 new programs by December 31, 2020.
- Modify Anticipated Product/Results for 5.4 to sustain or increase evidence-injury prevention programs being offered in Carroll County from baseline data.

### **Priority Three: Access to Care**

This Task Force was inactive in 2018. The Carroll County General Health District hired a new Director of Nursing in 2018 who openly accepted to chair this Task Force. After review of the current Access to Care work plan in the Carroll County Community Health Improvement Plan and no current success with implementation, a revised work plan was needed that was realistic and feasible to implement. The Access to Care Task Force is scheduled to meet in January 2019. A representative from the Ohio University's Rural Health Institute has agreed to facilitate the meeting where an evaluation and prioritization ranking process will be completed for Access to Care. The goal for this meeting and for the Access to Care Task Force is to develop a more realistic Access to Care work plan in 2019 that can be implemented through December 31, 2020.

**Priority One: Mental Health & Addiction**

Overall Goals:

- Increase data collection to assess substance abuse and suicidal behavior
- Reduce the availability of unused prescription/opiates
- Increase public awareness and knowledge of available resources regarding substance abuse
- Reduce unintentional drug overdoses
- Increase public awareness of resources available to promote mental wellbeing
- Increase public awareness and suicide prevention efforts to reduce suicide deaths

**Target Goal #1: Increase data collection to assess substance abuse and suicidal behavior.**

**Action Plan**

Objectives	Target Date	Activities/Strategies	Lead Organization/Person	Anticipated Product or Result	Progress
Objective 1.1: By December 31 <sup>st</sup> , 2017, develop a list of sources from which substance abuse and suicidal behavior data can be collected.	12/31/2017	Identify all current data collection systems available for substance abuse and suicidal behaviors and compile into a list.	Carroll County General Health District Coalition for a Drug-Free Carroll County	Developed list of data collection systems.	In Progress: Data sources have been identified but it has been challenging to obtain data from these sources. CCGHD has access to EpiCenter which the data provided in this system is incomplete. Collecting data at the local level for substance abuse and suicidal behavior has been challenging due to not having a hospital in the county. Agencies are currently trying to work with law enforcement and EMS to determine data available from

Original: July 2017

Revised: December 2018

					dispatch/run sheets. No formal data list of collection systems has been developed at this time.
Objective 1.2: By February 28 <sup>th</sup> , 2018, Carroll County will develop a plan on ways to access resources and gather data for substance abuse and suicidal behavior.	02/28/2018	Utilize list of data collection systems to develop a plan on how to obtain access to identified resources and gather data specific for substance abuse and suicidal behavior among Carroll County residents.	Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board	Developed plan on accessing resources and gathering data.	In progress: Identified to work with law enforcement and EMS to determine data available from dispatch/runs sheets.
Objective 1.3: By December 31, 2018, obtain data on substance abuse and suicidal behavior for Carroll County.	12/31/2018	Collect data on at least a monthly to quarterly basis as described in the developed plan. Input data into an Excel database.	Carroll County General Health District Law Enforcement EMS	Data collected; data inputted into database.	Not started: Need to establish the data collection system process which has been the challenge to be able to collect the data and enter into a database for substance abuse & suicidal behavior.

**Target Goal #2: Reduce the availability of unused prescription/opiates.**

**Action Plan**

<b>Objectives</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 2.1: By December 31 <sup>st</sup> , 2018, increase drug take back	12/31/2018	Identify all current drug take back collection events by 12/31/2017 and	Carroll County General Health District	1 new drug take back day event.	COMPLETED: There are now 3 drug take back days being offered in the county a

Original: July 2017

Revised: December 2018

<p>collection days by 1 in Carroll County.</p>		<p>establish 1 new drug take back day in Carroll County.</p>	<p>Coalition for a Drug-Free Carroll County Law Enforcement</p>		<p>year. Before there were 2 which were during the National Drug Take Back Days in April &amp; October through the Carroll County Sheriff's Office. The health department has partnered with the Carroll County Sheriff's Office to conduct a drug take back day during their Drive-Thru Flu Clinic event which is also held the beginning of October and has been successful in residents utilizing this event to dispose of their prescription medications.</p>
<p>Objective 2.2: By June 30<sup>th</sup>, 2018, a media campaign will be identified or developed focusing on educating Carroll County residents on safe disposal of prescription and non-prescription medications.</p>	<p>06/30/2018</p>	<p>Research drug disposal media campaigns already developed and /or develop safe drug disposal materials specific for Carroll County.</p>	<p>Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board</p>	<p>Safe disposal of prescriptions and non-prescription medications media campaign developed.</p>	<p>COMPLETED &amp; Ongoing: The Carroll County Personal and Family Counseling Services along with Coalition for a Drug-Free Carroll County has taken the lead on this activity. They developed a media campaign &amp; education materials on safe</p>

Original: July 2017

Revised: December 2018

					disposal of prescription medications for their DeTerra Bag drug deactivation program.
Objective 2.3: By December 31, 2018, a media campaign for safe disposal of prescription and non-prescription medications will be implemented in Carroll County.	12/31/2018	Coordinate the media campaign for safe disposal of prescription and non-prescription medications with all identified media outlets. Disseminate all developed media materials to identified locations.	Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board	Media campaign for safe disposal of prescription and non-prescription medications implemented; and # of people reached.	COMPLETED & Ongoing: The Carroll County Personal and Family Counseling Services along with Coalition for a Drug-Free Carroll County has taken the lead on this activity. They implemented a media campaign & education materials on safe disposal of prescription medications for their DeTerra Bag drug deactivation program. The Deterra Bag's have been provided to community agencies and distributed at events along with how to use the Deterra Bag. Press releases have also been published in local newspapers providing residents information on the Deterra Bag program

Original: July 2017  
Revised: December 2018

					and how to safely dispose of drugs.
<b>Target Goal #3: Increase public awareness and knowledge of available resources regarding substance abuse</b>					
<b>Action Plan</b>					
<b>Objectives</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 3.1: By December 31 <sup>st</sup> , 2017, identify all available substance abuse resources for Carroll County residents.	12/31/2017	Identify all current substance abuse resources for Carroll County residents and compile into a list.	Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board	Substance abuse resource list developed.	In Progress: A Carroll County Resource Guide is looking to be developed.
Objective 3.2: By March 31 <sup>st</sup> , 2018, Carroll County will develop a plan on ways to disseminate the list of substance abuse resources.	03/31/2018	Identify target locations and develop a plan on how the information will be distributed in Carroll County.	Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board	Plan for distribution developed.	In Progress: The plan for the Carroll County Resource Guide would be to distribute to community partners & Carroll County residents. When working on the development will look into the availability of an electronic version.
Objective 3.3: By December 31, 2018, Carroll County will distribute the list of substance abuse resources according to the plan developed.	12/31/2018	Distribute resource list at identified locations and according to developed plan.	Carroll County General Health District Coalition for a Drug-Free Carroll County ADAMHS Board	Substance abuse resource list distributed; # of people reached.	Not Started: Will completed in 2019.
<b>Target Goal #4: Reduce unintentional drug overdoses in Carroll County.</b>					
<b>Action Plan</b>					

Original: July 2017

Revised: December 2018

<b>Objectives</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 4.1: By January 31 <sup>st</sup> , 2018, collect data regarding deaths that occurred in Carroll County due to a drug overdose.	01/31/2018	Collect data on deaths that occurred in Carroll County due to a drug overdose.	Carroll County General Health District Law Enforcement	Data collected for deaths in Carroll County due to a drug overdose.	In Progress: 2017- 3 drug overdose deaths;
Objective 4.2: By March 31 <sup>st</sup> , 2018, drug overdose data will be analyzed and a priority population will be identified for prevention efforts.	03/31/2018	Analyze data and identify priority target population for prevention efforts.	Carroll County General Health District	Priority target population identified.	Completed: The targeted population identified was residents between the age of 18-45 based from 2017.
Objective 4.3: By June 30 <sup>th</sup> , 2018, Carroll County will develop a plan to reduce drug overdoses in Carroll County.	06/30/2018	Develop a plan to reduce drug overdoses within the target population.	Carroll County General Health District	Plan developed to reduce drug overdoses.	In Progress: Ideas/plans included Promoting & implementing a drug disposal program. Development of an Opiate Task Force.
Objective 4.4: By December 31 <sup>st</sup> , 2018, the plan to reduce drug overdoses will be implemented in Carroll County.	12/31/2018	Implement activities to reduce drug overdoses.	Carroll County General Health District	Activities to reduce drug overdoses implemented.	In Progress & Ongoing: Activities currently being implemented a drug disposal program, Vivitrol program w/ ADAMHS board & jail, Narcan kits provided for first responders.
<b>Target Goal #5: Increase public awareness of resources available to promote mental wellbeing</b>					

Original: July 2017

Revised: December 2018

<b>Action Plan</b>					
<b>Objectives</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 5.1: By December 31 <sup>st</sup> , 2017, identify all mental health resources and tools available for Carroll County residents.	12/31/2017	Identify all current mental health resources and tools available for Carroll County residents and compile into a list.	Carroll County General Health District FCFC YRBS Committee	Mental health resource and tool list developed.	In Progress: A Carroll County Resource Guide is looking to be developed.
Objective 5.2: By March 31 <sup>st</sup> , 2018, Carroll County will develop a plan on ways to disseminate the list of mental health resources and tools.	03/31/2018	Identify target locations and develop a plan on how the information will be distributed in Carroll County.	Carroll County General Health District FCFC YRBS Committee Coalition for a Drug-Free Carroll County ADAMHS Board	Plan for distribution developed.	In Progress: The plan for the Carroll County Resource Guide would be to distribute to community partners & Carroll County residents. When working on the development will look into the availability of an electronic version.
Objective 5.3: By December 31, 2018, Carroll County will distribute the list of mental health resources and tools according to the plan developed.	12/31/2018	Distribute resource list at identified locations and according to developed plan.	Carroll County General Health District FCFC YRBS Committee	Mental health resource list distributed; # of people reached.	Not Started: Will completed in 2019.

**Target Goal #6:** *Increase public awareness and suicide prevention efforts to reduce suicide deaths*

<b>Action Plan</b>					
<b>Objectives</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 6.1: By January 31 <sup>st</sup> , 2018, collect data regarding	01/31/2018	Collect data on deaths that occurred by	Carroll County General Health District	Suicide death data collected.	In Progress: 2017- 3 suicide deaths;

Original: July 2017

Revised: December 2018

deaths that occurred in Carroll County by suicide.		suicide in Carroll County.	Law Enforcement FCFC YRBS Committee		
Objective 6.2: By March 31 <sup>st</sup> , 2018, death by suicide data will be analyzed and a priority population will be identified for suicide prevention efforts.	03/31/2018	Analyze data and identify priority target population for suicide prevention efforts.	Carroll County General Health District FCFC YRBS Committee	Priority population for suicide prevention efforts identified.	Completed: Male population from late 20's through early 60's.
Objective 6.3: By June 30 <sup>th</sup> , 2018, Carroll County will develop a plan for suicide prevention efforts in Carroll County.	06/30/2018	Develop a plan for target population to reduce suicide deaths.	Carroll County General Health District FCFC YRBS Committee	Suicide prevention plan developed.	In Progress: Media campaigns have been researched to reduce mental health stigma. Seize the Awkward was a media campaign that has been looked into promoting. No movement with implementing this campaign.
Objective 6.4: By December 31 <sup>st</sup> , 2018, the suicide prevention plan will be implemented in Carroll County.	12/31/2018	Implement activities outlined in the suicide prevention plan.	Carroll County General Health District FCFC YRBS Committee	Suicide prevention activities implemented.	Not Started: To be completed in 2019.

*Original: July 2017*

*Revised: December 2018*

**Priority Two: Maternal and Child Health (Reducing Risky Behaviors)  
Action Plan**

Overall Goals:

- Increase social media education and awareness
- Reduce food insecurity and increase physical activity programs
- Increase sexual health knowledge among Carroll County youth
- Educate Carroll County residents about the importance of prenatal care
- Reduce unintentional injuries

**Target Goal #1: Increase social media education and awareness.**

<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 1.1: By December 31 <sup>st</sup> , 2017, a social media gap analysis will be completed and a target audience will be identified for education.	12/31/2017	Develop and implement a social media survey to Carroll County residents to determine social media use within households.	Carroll County General Health District FCFC YRBS Committee	Identified target audience for Carroll County to receive social media education.	COMPLETED: Social media gap analysis was completed with parents in August 2017 at the Safe Kids Back to School Event and Carrollton Schools tablet distribution day. Parents not interested in receiving any education on social media. Students all ages identified as target audience.
Objective 1.2: By March 31, 2018, identify a social media education course that includes techniques for safety blocks.	03/31/2018	Research evidence-based social media education resources or curriculums, and identify materials and/or curriculum that could be	FCFC YRBS Committee	Identified evidence-based social media education materials and/or curriculum.	COMPLETED: Identified education materials & pledges to disseminate at Carroll County schools. Identified a professional public speaker to present to

*Developed: January 2017*

*Revised: December 2018*

		implemented in Carroll County.			the student body social media/internet safety.
Objective 1.3: By June 30, 2018, identify how course and/or education will be completed.	06/30/2018	Research and discuss established events and activities to implement social media course and/or education. Discuss other avenues (online, develop event) that may be beneficial to implement social media course and/or education.	FCFC YRBS Committee	Method established on how the social media course and/or education will be implemented in Carroll County.	Completed: Identified the dissemination of materials at school, posting on school websites/social media. Presentation to student body on social media.
<b>Target Goal #1: Increase social media education and awareness.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 1.4: By August 31, 2018, implementation of social media course and/or education at a minimum of 2 events.	08/31/2018	Prepare, promote, and/or implement social media course and/or education using established method to Carroll County residents.	Carroll County General Health District Carroll County School Districts FCFC YRBS Committee	Implemented social media course and/or education.	Completed & In Progress: Ongoing dissemination of social media safety at community events by CCGHD. Working on getting social media educational materials distributed to the schools. Contact made with identified speaker waiting for a response.
Objective 1.5: By December 31, 2018, evaluate effectiveness of	12/31/2018	Analyze the pre-and post surveys and develop a report to	FCFC YRBS Committee	Completed report showing effectiveness of social media course	Not Started: Need to identify how to evaluate effectiveness

*Developed: January 2017*  
*Revised: December 2018*

social media course and/or education.		show effectiveness of social media course and/or education.	Carroll County General Health District	and/or education that was implemented.	of educational materials distributed.
<b>Target Goal #2: Reduce food insecurity and increase physical activity programs.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 2.1: By December 31 <sup>st</sup> , 2017, identify all existing evidence-based nutrition education and physical activity programs available in Carroll County.	12/31/2017	Develop a list of all current evidence-based nutrition education and physical activity programs available in Carroll County.	FCFC YRBS Committee Carroll County General Health District	Developed list of all evidence-based nutrition education and physical activity programs.	COMPLETED in 2017: A compiled list of EB Nutrition & Physical Activity programs was developed.
<b>Target Goal #2: Reduce food insecurity and increase physical activity programs.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 2.2: By January 31 <sup>st</sup> , 2018, obtain baseline data on # of Carroll County residents participating in an evidence-based nutrition education program.	01/31/2018	Contact each nutrition education program from developed list to determine how many people participated in each of the nutrition education programs in 2017 to achieve baseline data.	Carroll County General Health District FCFC YRBS Committee	Baseline data determined.	COMPLETED: This is difficult to determine the number of residents participating in nutrition education programs. This objective needs modified to monitor the number of programs being offered in the county to sustain nutrition programs and/or increase nutrition programs. Identified baseline for number of

Developed: January 2017  
Revised: December 2018

					nutrition programs being implemented as of 1/31/2018 is 11.
Objective 2.3: By January 31 <sup>st</sup> , 2018, obtain baseline data on # of Carroll County residents participating in a physical activity program and/or event.	01/31/2018	Contact each physical activity program from developed list to determine how many people participated in each of the physical activity programs in 2017 to achieve baseline data.	Carroll County General Health District FCFC YRBS Committee	Baseline data determined.	COMPLETED: This was difficult to determine the number of residents participating in physical activity programs. This objective needs modified to monitor the number of programs being offered in the county to sustain physical activity programs and/or increase the number of physical activity programs. Identified baseline for number of physical activity programs being implemented as of 1/31/2018 is 13.
Objective 2.4: By December 31 <sup>st</sup> , 2018, Carroll County will increase the # of residents participating in an evidence-based nutrition education program by 5% from baseline data.	12/31/2018	Maintain and modify evidence-based nutrition education program list implemented in Carroll County on a quarterly basis. This will capture any new or non-existing programs.	FCFC YRBS Committee Carroll County General Health District	5% increase of Carroll County residents participating in an evidence-based nutrition education program from 2017 baseline data.	In Progress: As of 12/19/2018 there are still 11 known nutrition programs being offered in Carroll County.

*Developed: January 2017*  
*Revised: December 2018*

		Collect data on the number of people participating in an evidence-based nutrition education program on a quarterly basis.			
<b>Target Goal #2: Reduce food insecurity and increase physical activity programs.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 2.5: By December 31 <sup>st</sup> , 2018, Carroll County will increase the # of residents participating in a physical activity program by 5% from baseline data.	12/31/2018	Maintain and modify physical activity program list implemented in Carroll County on a quarterly basis. This will capture any new or non-existing programs. Collect data on the number of people participating in a physical activity program on a quarterly basis.	FCFC YRBS Committee Carroll County General Health District	Sustain or increase evidence-based physical activity programs being offered in Carroll County from baseline data.	In Progress: As of 12/18/2019 there are now 14 known physical activity programs being offered in Carroll County. Currently there has been an increase by 1 physical activity program.
<b>Target Goal #3: Increase sexual health knowledge among Carroll County youth.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 3.1: By December 31 <sup>st</sup> , 2017, identify evidence-based sex education curriculums.	12/31/2017	Research evidence-based sex education curriculums available. Review and identify an evidence-based sex education	FCFC YRBS Committee Carroll County General Health District	Identified evidence-based sex education curriculum.	COMPLETED: This was completed in 2018. Many different curriculums were looked at, but the group identified the

Developed: January 2017  
Revised: December 2018

		curriculum that could be implemented in Carroll County.			Responsible, Social, Values, Program (RSVP) as the evidence-based curriculum to look to implement in Carroll County Schools.
<b>Target Goal #3: Increase sexual health knowledge among Carroll County youth.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 3.2: By June 30 <sup>th</sup> , 2018, identify how evidence-based sex education curriculum will be implemented for Carroll County youth.	06/30/2018	Research and discuss established events and activities to implement sex education course and/or education. Discuss other avenues (online, develop event, schools) that may be beneficial to implement sex education curriculum.	Carroll County General Health District FCFC YRBS Committee	Method established on how the evidence-based sex education curriculum will be implemented in Carroll County.	COMPLETED: This was completed in 2018. The RSVP curriculum would be implemented in the 6 <sup>th</sup> , 7 <sup>th</sup> , & 8 <sup>th</sup> grade classrooms at all Carroll County Schools.
Objective 3.3: By June 30 <sup>th</sup> , 2018, a sex education media campaign will be identified and/or developed for Carroll County youth.	06/30/2018	Research sex education media campaigns already developed. Develop sex education media materials specific for Carroll County.	Carroll County General Health District FCFC YRBS Committee	Sex education media campaign developed.	In progress: A media campaign has not been developed at this time.
Objective 3.4: By December 31 <sup>st</sup> , 2018, 1 evidence-based sex education curriculum will	12/31/2018	Coordinate the implementation of the evidence-based sex education	FCFC YRBS Committee	1 evidence-based sex education curriculum implemented.	In Progress: Training for the RSVP was completed been

*Developed: January 2017*  
*Revised: December 2018*

be implemented for Carroll County youth.		curriculum with all entities from the identified method.	Carroll County General Health District		scheduled in January 2019.
Objective 3.5: By December 31 <sup>st</sup> , 2018, a sex education media campaign will be implemented for Carroll County youth.	12/31/2018	Coordinate the implementation of the sex education media campaign with all identified media outlets. Disseminate all sex education media materials to identified locations.	FCFC YRBS Committee Carroll County General Health District	Sex education media campaign implemented; and # of people reached.	Not started: Need to develop/identify media campaign.

**Target Goal #4: Educate Carroll County residents about the importance of prenatal care**

<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 4.1: By June 30 <sup>th</sup> , 2018, a media campaign will be identified and/or developed focusing on educating Carroll County residents on the importance of prenatal care.	06/30/2018	Research prenatal care media campaigns already developed. Develop prenatal care media materials specific for Carroll County.	Carroll County General Health District FCFC YRBS Committee	Prenatal care media campaign developed.	Not Started.
Objective 4.2: By December 31 <sup>st</sup> , 2018, a prenatal care media campaign will be implemented in Carroll County.	12/31/2018	Coordinate the implementation of the prenatal care media campaign with all identified media outlets. Disseminate all prenatal care media materials to identified locations.	FCFC YRBS Committee Carroll County General Health District	Prenatal care media campaign implemented; and # of people reached.	Not started.

Developed: January 2017  
Revised: December 2018

<b>Target Goal #5: Reduce unintentional injuries.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 5.1: By December 31 <sup>st</sup> , 2017, identify all existing evidence-based injury prevention programs available in Carroll County.	12/31/2017	Develop a list of all current evidence-based injury prevention programs available in Carroll County.	FCFC YRBS Committee Carroll County General Health District Safe Kids Carroll County Safe Communities Carroll County	Developed list of all evidence-based injury prevention programs.	COMPLETED in 2017: A compiled list of EB injury prevention programs was developed.
<b>Target Goal #5: Reduce unintentional injuries.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 5.2: By January 31 <sup>st</sup> , 2018, obtain baseline data on # of Carroll County residents participating in an evidence-based injury prevention program.	01/31/2018	Contact each injury prevention program from developed list to determine how many people participated in each of the injury prevention programs in 2017 to achieve baseline data.	Carroll County General Health District FCFC YRBS Committee Safe Kids Carroll County Safe Communities Carroll County	Baseline data determined.	COMPLETED: This was difficult to determine the number of residents participating in injury prevention programs. This objective needs modified to monitor the number of programs being offered in the county to sustain injury prevention programs and/or increase injury prevention programs. Identified baseline for number of injury prevention programs being implemented as of 1/31/2018 is 4.

*Developed: January 2017*  
*Revised: December 2018*

Objective 5.3: By March 31 <sup>st</sup> , 2018, a media campaign will be identified and/or developed focusing on safe sleep.	03/31/2018	Research safe sleep media campaigns already developed. Develop safe sleep media materials specific for Carroll County.	Carroll County General Health District FCFC YRBS Committee	Safe sleep media campaign developed.	COMPLETED: Safe Sleep materials being used were either developed by the Ohio Department of Health or CDC.
Objective 5.4: By December 31 <sup>st</sup> , 2018, Carroll County will increase the # of residents participating in an evidence-based injury prevention program by 5% from baseline data.	12/31/2018	Maintain and modify evidence-based injury prevention program list implemented in Carroll County on a quarterly basis. This will capture any new or non-existing programs. Collect data on the number of people participating in an evidence-based injury prevention program on a quarterly basis.	FCFC YRBS Committee Carroll County General Health District Safe Kids Carroll County Safe Communities Carroll County	5% increase of Carroll County residents participating in an evidence-based injury prevention program from 2017 baseline data.	In Progress: As of 12/19/18 there are still 4 known injury prevention programs being offered in Carroll County. Currently Carroll County has been able to sustain injury prevention programming.
<b>Target Goal #5: Reduce unintentional injuries.</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 5.5: By December 31 <sup>st</sup> , 2018, a safe sleep media campaign will be implemented in Carroll County.	12/31/2018	Coordinate the implementation of the safe sleep media campaign with all identified media outlets. Disseminate all safe sleep media	FCFC YRBS Committee Carroll County General Health District	Safe sleep media campaign implemented; and # of people reached.	In Progress: Data needs to be collected on the number of people reached through the safe sleep media campaign.

Developed: January 2017  
Revised: December 2018

		materials to identified locations.			
Objective 5.6: By December 31 <sup>st</sup> , 2018, the 2017 Carroll County Childhood Injury Report will be developed.	12/31/2018	Data will be obtained from urgent cares and surrounding county hospitals for 17 and under. All data received will be analyzed and compiled into a report comparing data from previous year child injury report.	Carroll County General Health District Safe Kids Carroll County	2017 Carroll County Childhood Injury Report completed; reduced childhood injuries.	COMPLETED & N/A Any longer: In 2018 the 2016 Carroll County Child Injury Report was finalized. Unfortunately due to the change in ICD-10 coding neighboring hospitals are no longer able to provide or capture the data in the format needed to be able to analyze the data and develop a report.

*Developed: January 2017*  
*Revised: December 2018*

**Priority Three: Access to Care**

Overall Goals:

- Increase knowledge of Medicaid Managed Care among healthcare providers
- Increase public awareness on the Prescription Assistance Network (PAN) program
- Educate Carroll County residents on the importance of having a primary care physician

**Target Goal #1: Increase knowledge of Medicaid Managed Care among healthcare providers.**

**Action Plan**

<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 1.1: By March 31 <sup>st</sup> , 2018, survey Carroll County healthcare providers about Medicaid Managed Care.	03/31/2018	Create survey for healthcare providers on Medicaid Managed Care. Distribute survey to healthcare providers in Carroll County.	Carroll County General Health District Carroll County DJFS	Surveys completed by healthcare providers on Medicaid Managed Care.	Not Started.
Objective 1.2: By May 31 <sup>st</sup> , 2018, Carroll County will analyze the responses from the healthcare provider survey on Medicaid Managed Care.	05/31/2018	Analyze survey responses from Medicaid Managed Care survey among healthcare providers. Complete a summary of the responses.	Carroll County General Health District Carroll County DJFS	Survey analyzed; and summary developed.	Not Started.
Objective 1.3: By July 31 <sup>st</sup> , 2018, develop a Medicaid Managed Care education plan for healthcare providers based on survey results.	07/31/2018	Utilize survey results to develop a Medicaid Managed Care education plan to present to healthcare providers.	Carroll County General Health District Carroll County DJFS	Medicaid Managed Care education plan developed.	Not Started.
Objective 1.4: By December 31 <sup>st</sup> , 2018, implement Medicaid Managed Care education plan among healthcare	12/31/2018	Contact local healthcare providers to schedule meetings to present education	Carroll County General Health District Carroll County DJFS	# of completed presentations with healthcare providers; increase in Medicaid Managed Care plans	Not Started.

Original: July 2017

Revised: December 2018

providers in Carroll County.		plan on Medicaid Managed Care.		accepted by local healthcare providers.	
<b>Target Goal #2: Increase public awareness on the Prescription Assistance Network (PAN) program</b>					
<b>Action Plan</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 2.1: By January 31 <sup>st</sup> , 2018, establish baseline data for usage of the PAN program in Carroll County.	01/31/2018	Collect data on usage of the PAN in Carroll County for 2017.	Carroll County General Health District	2017 PAN data collected.	Not Started and no longer applicable.
Objective 2.2: By March 31 <sup>st</sup> , 2018, develop a plan to increase awareness of the PAN program in Carroll County.	03/31/2018	Develop a plan to increase awareness on the PAN program.	Carroll County General Health District	PAN awareness plan developed.	Not Started and no longer applicable.
Objective 2.3: By December 31 <sup>st</sup> , 2018, implement PAN awareness plan.	12/31/2018	Implement activities outlined in developed plan to increase awareness of PAN program.	Carroll County General Health District	Increase in residents utilizing PAN.	Not Started and no longer applicable.
<b>Target Goal #3: Educate Carroll County residents on the importance of having a primary care physician</b>					
<b>Action Plan</b>					
<b>Objective</b>	<b>Target Date</b>	<b>Activities/Strategies</b>	<b>Lead Organization/Person</b>	<b>Anticipated Product or Result</b>	<b>Progress</b>
Objective 3.1: By March 31 <sup>st</sup> , 2018, identify current primary physicians in Carroll County accepting new patients.	03/31/2018	Collect data on # of primary physicians accepting new patients in Carroll County.	Carroll County General Health District	Local primary physicians accepting new patients identified.	Not Started.

Original: July 2017

Revised: December 2018

<p>Objective 3.2: By June 30<sup>th</sup>, 2018, develop an education plan describing benefits of obtaining a primary care physician.</p>	<p>06/30/2018</p>	<p>Develop an educational plan that lists the benefits of having a PCP. Utilize survey results to determine if promotion of local PCP's should be incorporated into education plan.</p>	<p>Carroll County General Health District</p>	<p>Primary Care Physician education plan developed.</p>	<p>In Progress: Aultman Hospital provided a flier that demonstrates the benefits of having a primary care physician. No movement in distributing or revising this flier for Carroll County.</p>
<p>Objective 3.3: By December 31<sup>st</sup>, 2018, implement PCP education plan in Carroll County.</p>	<p>12/31/2018</p>	<p>Implement activities outlined in PCP education plan.</p>	<p>Carroll County General Health District</p>	<p># of Carroll County residents reached through PCP education activities.</p>	<p>Not started.</p>