



VIKING WAY, GOSFORTH TO SEASCALE

Value: £500,000
Completion: July 2017


Duration: 18 weeks
Contract: NEC 3



3km cycleway between Gosforth and Seascale in West Cumbria. This scheme was on an extremely busy access road into / out of the Sellafield Nuclear Complex.

SCOPE OF WORK INCLUDED

- Deliveries were timed to avoid peak traffic at shift changes.
- Temporary traffic signals were used to control traffic and provide a safe working area.
- Landowners were kept informed throughout to enable farm tasks to continue throughout the contract period.



LESSONS LEARNT

Design should be developed by the client as far as possible prior to commencement on site to prevent delays and ensure cost certainty for the client

Stakeholder meetings should be held as soon as possible and ideally prior to commencement on site to enable any ambiguities to be resolved so that delays on site do not occur

PLANNING AND PROGRAMME

The local Parish Council and end users are happy with the scheme which has enabled the villages of Gosforth and Seascale to be safely linked together

Public safety has been improved as cyclists and walkers no longer have to use this busy route out of Sellafield.

