
QATAR BOAT LANDING REPLACEMENT

Qatar Petroleum operated at the NFA field requires the replacement of 
five boat landings. Each of the landings is more than 100 tonnes in 
weight. DOPET was awarded the project. Dopet requested Conbit to 
provide a suitable solution for the replacement of the existing boat 
landings that are a connecting bridge as a part of the NFA Complex –
Ras Laffan, Qatar. This challenging project required efficient planning 
and optimization for the replacement of five boat landings with a 
minimum disruption at the platforms. 
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QATAR BOAT LANDING REPLACEMENT

PREPARATION
After Conbit received all 
information, a concept plan was 
developed and verified in close 
consultation with the client and 
during a site survey. All input was 
then processed into a detailed 
engineering package. Four 
pneumatic chain hoists of 60 tons 
and 10 meters including custom-
made storage frames were 
designed and fabricated for the 
project. All the equipment 
including rigging equipment 
designed by Conbit and fabricated 
by Dopet were shipped from the 
Netherlands to the project location 
without a hitch.

INSTALLATION
The project started with the 
disconnection of the first existing 
boat landing above the splash 
zone by a qualified Conbit crew. 
Dopet provided a jackup vessel 
that lifted the existing boat 
landing to a supply vessel. The 
Conbit crew connected the load to 
the lifting configuration and was 
attached to the crane of the 
marine spread. The vessel lifted 
the new boat landing components 
next to the platform and the 
Conbit crew rigged the boat 
landing into position. The platform 
connections were bolted and 
welded above the waterline to 
fasten the new boat landing.
Although there was an unexpected 
delay because of weather and 
COVID-19 related circumstances, 
Qatar Petroleum was extremely 
happy with Conbit’s flexibility and 
the professional execution of the 
job.

“ADVANCE PLANNING AND 
PREPARATION EVENTUATED 
THE BEST RESULTS.” 
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